BURNS McDONNELL

CREATE AMAZING.

Invoice: 170554-28
Federal ID: 47-2868873
PO Number: 700002099

March 13, 2026

	SEND PAYMENT TO:	ACH AND WIRE INSTRUCTIONS:
LONG ISLAND ELECTRIC UTILITY SERVCO LLC ACCOUNTS PAYABLE C/O PSEG LONG ISLAND LLC 175 EAST OLD COUNTRY ROAD HICKSVILLE NY 11801	BURNS & MCDONNELL EGS, P.C. PO Box 875184 Kansas City, MO 64187-5184 Reference Invoice Number with Payment TERMS: NET 30 DAYS	Account: 9872600258 Routing: 101000695 SWIFT Code: UMKCUS44 United Missouri Bank 1010 Grand KANSAS CITY, MO 64106 (816)-860-7000

Professional Engineering Services for Systems Integrator – Private Network Infrastructure Long Island

SERVICE THROUGH: 28-Feb-2026

Item No	Description	Amount	% Completed	Total Completed	Previous Invoice	Current Invoice	Less Retainage	Net Amount
301	IFR - 2H - Far Rockaway	16,695.00	200.00	33,390.00	16,695.00	16,695.00	0.00	16,695.00
304	IFR - 2K - Valley Stream	16,695.00	200.00	33,390.00	16,695.00	16,695.00	0.00	16,695.00
307	IFR - 2KB - Cedarhurst	16,695.00	200.00	33,390.00	16,695.00	16,695.00	0.00	16,695.00
3002	Phase 1 Construction Support Coordinator	368,100.00	100.00	368,100.00	306,750.00	61,350.00	0.00	61,350.00
	TOTAL	418,185.00		468,270.00	356,835.00	111,435.00	0.00	111,435.00

Subtotal Amount	111,435.00
TOTAL AMOUNT DUE THIS INVOICE	111,435.00 USD

DO NOT UPLOAD TO ARIBA

Email invoices to: Vikas.Vohra@psegliny.com, DHANANJAYA.GUNARATNE@psegliny.com, and Chad.Boyett@psegliny.com
cc: alenox@burnsmcd.com, sdmcarthur@burnsmcd.com, and pmurillo@burnsmcd.com
Portal Name: Ariba

Thank you for your business. We appreciate the opportunity to serve you.

Project Manager: Alex Lenox 816-333-9400 alenox@burnsmcd.com
Invoice Inquiry: Rajneet Lehal rklehal@burnsmcd.com

BURNS McDONNELL

Our Mission: MAKE OUR CLIENTS SUCCESSFUL

Federal ID:	47-2868873
Client Outline Agreement:	700002099
Client Purchase Order:	700002099
BMcD Project Number:	170554
BMcD Invoice Number:	170554-28

Invoice Date: 03/13/2026

SHIP TO:	**SEND PAYMENT TO:**	**WIRE INSTRUCTIONS:**
Public Service Electric & Gas Co.	P.O. Box 411883	Account 9801192345
Accounts Payable	Kansas City, MO 64141-1883	Routing 101000695
80 Park Plaza		SWIFT Code: UMKCUS44
Newark NJ 07080	Reference Invoice Number with Payment	United Missouri Bank
Ship To Code: DNWK	TERMS: NET 30 DAYS	1010 Grand, Kansas City MO 64141
		(816) 860-7000

Service Through: 2/28/2026

Project Breakout for Private Network Infrastructure Long Island

Line #	Description	Current Funding	Project To Date	Current Period
101	Phase 1 Staging Support	$57,300.00	$ 57,300.00	$ -
102	Phase 1 Construction Support Coodinator	$368,100.00	$ 306,750.00	$ 61,350.00
103	Substation Site Surveys	$86,040.00	$ 86,040.00	$ -
104	IFR - 2H - Far Rockaway	$16,695.00	$ 16,695.00	$ 16,695.00
105	IFR - 2K - Valley Stream	$16,695.00	$ 16,695.00	$ 16,695.00
106	IFR - 2KB - Cedarhurst	$16,695.00	$ 16,695.00	$ 16,695.00
107	IFR - 2R - Hewlett	$16,695.00	$ -	$ -
108	IFR - 2R1 - Hewlett Shelter	$16,695.00	$ -	$ -
109	IFR - 2RB - Green Acres	$16,695.00	$ -	$ -
110	IFR - 2WB - Barrett Power Plant	$16,695.00	$ -	$ -
111	IFR - 2ZB - Barrett Power Plant (EF Barrett PS)	$16,695.00	$ -	$ -
112	IFR - 3J - Whiteside	$16,695.00	$ -	$ -
113	IFR - 4M - Baldwin	$16,695.00	$ -	$ -
114	IFR - 4M1 - Baldwin Shelter	$16,695.00	$ -	$ -
115	IFR - 6H - Hauppauge	$16,695.00	$ -	$ -
116	IFR - 6H1 - Hauppauge Tower Shelter	$16,695.00	$ -	$ -
117	IFR - 6K - State School	$16,695.00	$ -	$ -
118	IFR - 6S - Kings Hwy	$16,695.00	$ -	$ -
119	IFR - 7BH - Bohemia	$16,695.00	$ -	$ -
120	IFR - 7D - West Babylon	$16,695.00	$ -	$ -
121	IFR - 7D1 - West Babylon Shelter	$16,695.00	$ -	$ -
122	IFR - 7H - Babylon	$16,695.00	$ -	$ -
123	IFR - 7H1 - Babylon Shelter	$16,695.00	$ -	$ -
124	IFR - 7J - Sterling	$16,695.00	$ -	$ -
125	IFR - 7M - MacArthur	$16,695.00	$ -	$ -
126	IFR - 7R - Sayville	$16,695.00	$ -	$ -
127	IFR - 7RM - Bayport	$16,695.00	$ -	$ -
128	IFR - 7UM - South Farmingdale	$16,695.00	$ -	$ -

129	IFR - 7W - Berry St.	$16,695.00	$ -	$ -
130	IFR - 7XM - Great River	$16,695.00	$ -	$ -
131	IFR - 7XM1 - Great River - Shelter	$16,695.00	$ -	$ -
132	IFR - 7Z - Lindenhurst	$16,695.00	$ -	$ -
133	IFR - 8AX - Patchogue	$16,695.00	$ -	$ -
134	IFR - 8AX1 - Patchogue - Shelter	$16,695.00	$ -	$ -
135	IFR - D.O. - Brentwood D.O	$16,695.00	$ -	$ -
136	IFR - D.O. - Hewlett Headquarters	$16,695.00	$ -	$ -
137	IFR - 5HK - Hicksville - Primary - Phase 2	$16,695.00	$ -	$ -
138	IFR - 6U - Ruland Road - Phase 2	$16,695.00	$ -	$ -
139	IFR - ACC - ACC - Phase 2	$16,695.00	$ -	$ -
140	IFC - 2H - Far Rockaway	$5,963.00	$ -	$ -
141	IFC - 2K - Valley Stream	$5,963.00	$ -	$ -
142	IFC - 2KB - Cedarhurst	$5,963.00	$ -	$ -
143	IFC - 2R - Hewlett	$5,963.00	$ -	$ -
144	IFC - 2R1 - Hewlett Shelter	$5,963.00	$ -	$ -
145	IFC - 2RB - Green Acres	$5,963.00	$ -	$ -
146	IFC - 2WB - Barrett Power Plant	$5,963.00	$ -	$ -
147	IFC - 2ZB - Barrett Power Plant (EF Barrett PS)	$5,963.00	$ -	$ -
148	IFC - 3J - Whiteside	$5,963.00	$ -	$ -
149	IFC - 4M - Baldwin	$5,963.00	$ -	$ -
150	IFC - 4M1 - Baldwin Shelter	$5,963.00	$ -	$ -
151	IFC - 6H - Hauppauge	$5,963.00	$ -	$ -
152	IFC - 6H1 - Hauppauge Tower Shelter	$5,963.00	$ -	$ -
153	IFC - 6K - State School	$5,963.00	$ -	$ -
154	IFC - 6S - Kings Hwy	$5,963.00	$ -	$ -
155	IFC - 7BH - Bohemia	$5,963.00	$ -	$ -
156	IFC - 7D - West Babylon	$5,963.00	$ -	$ -
157	IFC - 7D1 - West Babylon Shelter	$5,963.00	$ -	$ -
158	IFC - 7H - Babylon	$5,963.00	$ -	$ -
159	IFC - 7H1 - Babylon Shelter	$5,963.00	$ -	$ -
160	IFC - 7J - Sterling	$5,963.00	$ -	$ -
161	IFC - 7M - MacArthur	$5,963.00	$ -	$ -
162	IFC - 7R - Sayville	$5,963.00	$ -	$ -
163	IFC - 7RM - Bayport	$5,963.00	$ -	$ -
164	IFC - 7UM - South Farmingdale	$5,963.00	$ -	$ -
165	IFC - 7W - Berry St.	$5,963.00	$ -	$ -
166	IFC - 7XM - Great River	$5,963.00	$ -	$ -

167	IFC - 7XM1 - Great River - Shelter	$5,963.00	$ -	$ -
168	IFC - 7Z - Lindenhurst	$5,963.00	$ -	$ -
169	IFC - 8AX - Patchogue	$5,963.00	$ -	$ -
170	IFC - 8AX1 - Patchogue - Shelter	$5,963.00	$ -	$ -
171	IFC - D.O. - Brentwood D.O	$5,963.00	$ -	$ -
172	IFC - D.O. - Hewlett Headquarters	$5,963.00	$ -	$ -
173	IFC - 5HK - Hicksville - Primary - Phase 2	$5,963.00	$ -	$ -
174	IFC - 6U - Ruland Road - Phase 2	$5,963.00	$ -	$ -
175	IFC - ACC - ACC - Phase 2	$5,963.00	$ -	$ -
176	As-Built - 2H - Far Rockaway	$1,192.00	$ -	$ -
177	As-Built - 2K - Valley Stream	$1,192.00	$ -	$ -
178	As-Built - 2KB - Cedarhurst	$1,192.00	$ -	$ -
179	As-Built - 2R - Hewlett	$1,192.00	$ -	$ -
180	As-Built - 2R1 - Hewlett Shelter	$1,192.00	$ -	$ -
181	As-Built - 2RB - Green Acres	$1,192.00	$ -	$ -
182	As-Built - 2WB - Barrett Power Plant	$1,192.00	$ -	$ -
183	As-Built - 2ZB - Barrett Power Plant (EF Barrett PS)	$1,192.00	$ -	$ -
184	As-Built - 3J - Whiteside	$1,192.00	$ -	$ -
185	As-Built - 4M - Baldwin	$1,192.00	$ -	$ -
186	As-Built - 4M1 - Baldwin Shelter	$1,192.00	$ -	$ -
187	As-Built - 6H - Hauppauge	$1,192.00	$ -	$ -
188	As-Built - 6H1 - Hauppauge Tower Shelter	$1,192.00	$ -	$ -
189	As-Built - 6K - State School	$1,192.00	$ -	$ -
190	As-Built - 6S - Kings Hwy	$1,192.00	$ -	$ -
191	As-Built - 7BH - Bohemia	$1,192.00	$ -	$ -
192	As-Built - 7D - West Babylon	$1,192.00	$ -	$ -
193	As-Built - 7D1 - West Babylon Shelter	$1,192.00	$ -	$ -
194	As-Built - 7H - Babylon	$1,192.00	$ -	$ -
195	As-Built - 7H1 - Babylon Shelter	$1,192.00	$ -	$ -
196	As-Built - 7J - Sterling	$1,192.00	$ -	$ -
197	As-Built - 7M - MacArthur	$1,192.00	$ -	$ -
198	As-Built - 7R - Sayville	$1,192.00	$ -	$ -
199	As-Built - 7RM - Bayport	$1,192.00	$ -	$ -
200	As-Built - 7UM - South Farmingdale	$1,192.00	$ -	$ -
201	As-Built - 7W - Berry St.	$1,192.00	$ -	$ -
202	As-Built - 7XM - Great River	$1,192.00	$ -	$ -
203	As-Built - 7XM1 - Great River - Shelter	$1,192.00	$ -	$ -
204	As-Built - 7Z - Lindenhurst	$1,192.00	$ -	$ -

205	As-Built - 8AX - Patchogue	$1,192.00	$ -	$ -
206	As-Built - 8AX1 - Patchogue - Shelter	$1,192.00	$ -	$ -
207	As-Built - D.O. - Brentwood D.O	$1,192.00	$ -	$ -
208	As-Built - D.O. - Hewlett Headquarters	$1,192.00	$ -	$ -
209	As-Built - 5HK - Hicksville - Primary - Phase 2	$1,192.00	$ -	$ -
210	As-Built - 6U - Ruland Road - Phase 2	$1,192.00	$ -	$ -
211	As-Built - ACC - ACC - Phase 2	$1,192.00	$ -	$ -
Total		**$ 1,370,040.00**	**$ 500,175.00**	**$ 111,435.00**

Thank you for your business. We appreciate the opportunity to serve you.

Engineering, Architecture, Construction, Environmental and Consulting Solutions

9400 Ward Parkway ◊ Kansas City, MO 64114 ◊ Phone 816-333-9400 ◊ Fax 816-822-3419 ◊ www.burnsmcd.com

Docusign Envelope ID: F4B8F535-1CF9-42ED-8989-F495E1FF41DF

Invoice #: 170554-28

EXHIBIT 46.1
CONTRACTOR'S AFFIDAVIT AND INTERIM WAIVER OF LIENS

For good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, Burns & McDonnell ("Contractor"), does hereby:

1. Certify that as of the date of BMcD's invoice to which this Affidavit and Waiver of Liens is attached, (the "Invoice"), Contractor has paid to all persons, firms, associations, corporations or other entities furnishing labor, materials, equipment, or supplies to Contractor with respect to the contract ("Purchase Order") between PSE&G ("Company") and Contractor all amounts then due such persons, firms, associates, corporations or other entities, and shall use the amount to be paid by PSE&G in connection with the Invoice first to pay any amounts to become due to such persons firms, associations, corporations or other entities after the date of the Invoice;

2. Certify that Contractor has no outstanding claims against Company and/or their sureties in connection with the Work performed by Contractor in connection with any Company project or the Purchase Order, except for claims made, if any, in accordance with the requirements of the Contract and described on the attached Exhibit A (if applicable);

3. Remise, release, waive, relinquish and forever quitclaim unto Company, their successors and assigns, all rights that presently exist or hereafter may accrue to Contractor based on the delivery of materials or equipment and/or the performance of services in connection with the Invoice to assert a lien upon Company's property (real or personal), facilities or any part thereof by virtue of law in the jurisdiction in which the property or facility is situated or any amendment of said law regarding the rights of a contractor, subcontractor, laborer, supplier or materialman to assert a claim against Company's property (real or personal), facilities or any part thereof, subject, however, to Contractor's receipt of payment in the amount of the Invoice. Contractor has not and will not assign any right to perfect a lien against Company's property (real or personal), facilities or any part thereof based upon materials or equipment delivered and/or services performed in connection with the Invoice, and Contractor has the right, power and authority to execute this Affidavit and Waiver of Liens, again, however, subject to Contractor's receipt of payment in the amount of the Invoice;

4. Warrant that all persons, firms, associations, corporations or other entities furnishing labor, materials, equipment, or supplies to Contractor with respect to the Purchase Order, and any lien or bond claimant relating to the Invoice, have been paid in full (or will be paid in full upon Company's payment, whichever is applicable, of the Invoice) and that none of such laborers, subcontractors, suppliers, materialmen, or claimants has any claim, demand or lien against Company's property (real or personal), facilities or any part thereof. Contractor further warrants that all applicable taxes, fees and benefits relating directly or indirectly to the Invoice have been paid in full (or will be paid in full upon Company's payment, whichever is applicable, of the Invoice).

IN WITNESS WHEREOF, this Affidavit and Interim Waiver of Liens has been executed pursuant to due authority on this 11th day of March 2026.

Contractor: Burns & McDonnell
By: Alex Lenox

Signed by:
Alex Lenox
B12BC282333A10B...
Title: Project Manager

(Corporate Seal)

Subscribed and sworn to me
Megan Kell
(Notary Public)
My commission expires:

MEGAN KELL
Notary Public - Notary Seal
Jackson County - State of Missouri
Commission Number 25921242
My Commission Expires Feb 9, 2029