Burns & McDonnell EGS, P.C.

RITM336401
JMUX Replacement Network Design
Statement of Work (SOW)

WednesdayA, August 13, 2025

V-0.03

PSEG and SUPPLIER Confidential

This SOW Template has been approved by PSEG Legal, IT and Procurement. Changes to the structure or content of this template except where expressly permitted may not be made without written PSEG IT Director approval. Do not delete any sections. If any sections are not applicable for the specific work scope, mark them as such, but do not delete them.

Italic *blue text is used where you might insert wording about your project.*
Italic red text is used for explanatory information that should be removed when the template is used.

Document Change History

Version Rev	Change Date	Author	Remarks
.01	*07/17/2025*	*Alex Lenox*	*Initial Draft*
.02	*07/28/2025*	*Alex Lenox*	*Phase 1 vs Phase 2 delineation on SOW*
.03	*8/13/2025*	*Alex Lenox*	*Section Updates*

Table of Contents

Terms of the Engagement *4*

1. Overview of the Project and Services *4*

1.1 Purpose and Objectives 4

1.2 Requirements and Scope 5

1.3 Dependencies and Constraints 9

1.4 Deliverables 10

1.5 Critical Performance Specification Milestones, Fees and Payments 11

2. Plan for escalation mechanism within the project 14

2.1 Risk Management Plan 14

2.2 Project Schedule 15

2.3 Sub-contracted work / Partner Relationships 20

2.4 Resource table 21

2.5 Team Coordination and Communications 23

3. SOW Governance *23*

3.1 Change management 23

3.2 Quality Assurance Plan 23

3.3 Transition Plan 24

3.4 Closeout Plan 24

3.5 Warranty 25

3.6 Secure coding standards 25

4. Estimated Support Cost Increase *25*

5. Definitions and Acronyms *25*

Appendices *26*

Appendix A – Activities in scope of this sow – application development and Phase0 Services Waterfall *27*

Appendix B – Activities in scope of this sow – Infrastructure Services *30*

Appendix C – Activities in scope of this sow - Project Management Services *31*

Appendix D – Site List and Cost Breakdown *32*

Approval and Authorization of this SOW *33*

TERMS OF THE ENGAGEMENT

This Statement of Work ("SOW") entered into by and between Long Island Electric Utility Servco LLC, as agent of and acting on behalf of the Long Island Lighting d/b/a LIPA ("COMPANY") and Burns & McDonnell EGS, P.C. ("SUPPLIER") as of July 28, 2025 ("Effective Date"), is issued pursuant to and governed by the terms and conditions of the MA00007834: Contract for Consulting Services between COMPANY and SUPPLIER, dated June-1st, 2023 (the "Agreement"). This SOW incorporates the terms of the Agreement herein, as if the terms of the Agreement are set forth below at length. In the event of a conflict between the terms and conditions of the Agreement and the terms and conditions of this SOW, the terms and conditions of the Agreement shall control. Capitalized terms used but not defined herein shall have the meanings ascribed to them in the Agreement.

Customer		
Name	**Title**	**Contact Details**
Vikas Vohra	*Group Product Manager – IT Infrastructure*	*Vikas.Vohra@pseg.com*

1. OVERVIEW OF THE PROJECT AND SERVICES

Please select the work scope type that this template is being used for:

Work Scope Type (select one):

[ ] Application Development Waterfall
[ ] Application Development Phase 0
[ ] Infrastructure Services
[ ] Project Management Services
[ ] Other:

This statement of work between the two parties indicated above is to create a contractual agreement whereby the said vendor – *SUPPLIER* will abide by the Purpose (Scope) and Objectives below to design new Multiprotocol Label Switching (MPLS) nodes, remove existing GE JungleMUX (JMUX) equipment, and design new circuits from the existing substation equipment to new MPLS nodes at stations identified by SUPPLIER. This Scope of Work describes Phase 2 of the project, with additional phases expected.

1.1 PURPOSE AND OBJECTIVES

The purpose of this project is to install new Multiprotocol Label Switching (MPLS) nodes, remove existing GE JungleMUX (JMUX) equipment, and design new circuits from the existing substation

equipment to new MPLS nodes at stations identified by COMPANY. This Scope of Work describes Phase 2 of the project, with additional phases expected

1.2 REQUIREMENTS AND SCOPE

Project Requirements and activities In Scope of this SOW
SUPPLIER's "Work" is defined as: 1. Staging Support 2. Construction Support 3. Engineering Services
1. Phase 1 Staging Support a. COMPANY will contract with a staging facility and contractor to assemble, rack, and power all network electronics and power systems needed for staging Phase 1 nodes. The electronics will be powered and ready for testing by the scheduled staging test date. b. SUPPLIER will provide the following to COMPANY for staging setup for the temporary setup of the staging environment: i. Network node card slotting and SFP installation requirements for Nokia 7705 SAR routers. ii. Physical (fiber jumper) connectivity details. iii. Chassis labelling. c. SUPPLIER will create a staging test plan that includes the following: i. Network connectivity check – check that network nodes are cabled as planned. 1. All network links are up and connected. 2. Basic connectivity tests to all nodes (ICMP). ii. Network discovery – staging NMS is connected to the network. iii. Router firmware 1. All nodes are operating on the same firmware version. 2. All nodes have firmware files synchronized on CSM cards. iv. Control plane 1. IGP is neighbored on every link. 2. All control plane loopbacks are in the IGP. 3. Segment routing is configured on all interfaces on all nodes. 4. BFD status on every link. 5. QoS is configured on every node. 6. Security filters are configured on every node. 7. BGP neighbors are established on all nodes. v. Synchronization 1. SyncE is configured on all nodes. 2. Frequency is locked on all nodes to a common source. vi. NMS 1. Backup policies are configured. 2. All nodes using SNMPv3 and SCP for NMS communication. 3. Security policies synced with NMS. 4. QoS policies synced with NMS. vii. Service validation 1. VPRN service route tables show all router VPRN loopback addresses (all VPRN services are reachable). 2. Test Epipe is configured. 3. Test Cpipe is configured.

viii. Service tests
    1. Pass traffic between two nodes on the VPRN.
    2. Pass traffic over the Epipe.
    3. Pass traffic between test sets on the Cpipe.

ix. Network impairment tests
    1. Link failure test.
    2. Node failure test.
    3. BGP route reflector failure.
    4. BGP site failure.

2. Phase 1 Construction Support

i. SUPPLIER Construction Support Coordinator will be on-site during both the construction and cutover/commissioning phases of the JMUX Replacement Project as defined by the Phase 1 project schedule. The representative will remain engaged from August 2025 through January 2026, working up to 45 hours per week. COMPANY will provide site access at each location scheduled for work on a given day, enabling the representative to perform field coordination, technical support, and issue resolution.

ii. SUPPLIER shall only be responsible for SUPPLIER personnel safety while at COMPANY sites. SUPPLIER will follow COMPANY or COMPANY Contractor site safety plan and attend COMPANY or COMPANY Contractor daily safety tailboard meetings. COMPANY shall be responsible for all COMPANY personnel and COMPANY Contractor safety.

b. **Pre-Construction Coordination**

i. SUPPLIER Construction Support Representative will attend planning meetings with COMPANY and SUPPLIER personnel to define construction milestones and review the installation strategy.

c. **Field Support During Construction**

i. Respond to field questions from COMPANY or COMPANY Construction Contractor using current design documentation and coordinate with design engineers to address questions arising in the field.

ii. Identify discrepancies between observed field conditions and design documents and initiate resolution through communication with SUPPLIER engineering team.

iii. Track construction progress related to MPLS Network installation and compare against IFC design intent and sequencing.

iv. Submit a daily field report to COMPANY that indicates daily progress and site status, plans for the following business day, and any concerns with site progress. COMPANY will be notified via call or email if the current day status will be negatively impacted for COMPANY to help expedite if possible (e.g. conflicts with other COMPANY construction, COMPANY site escort is late to the site, etc.)

d. **RFI Coordination**

i. Receive and log COMPANY Construction Contractor RFIs, review for technical relevance and route to SUPPLIER or COMPANY for resolution.

ii. Provide COMPANY with updated RFI tracking logs and communicate open items requiring review or approval.

e. **Cutover and Commissioning Support**

i. Attend commissioning planning sessions and meet with SUPPLIER to check if prerequisites are in place for testing.

ii. Communicate test outcomes and unresolved items to SUPPLIER stakeholders in daily report.

iii. Coordinate remote technical support from the SUPPLIER during configuration, cutover, and testing. Schedule remote sessions, provide access, and relay field issues to the SUPPLIER for real-time troubleshooting.

3. Engineering Services
    a. This Scope of Work is for the engineering design for new MPLS network nodes at thirty-six (36) buildings.
    b. Refer to Appendix D for site list and associated scope type.
    c. The Work includes the following assumptions:
        i. SUPPLIER will survey buildings listed in Appendix D to confirm design basis, scope type, and fiber connectivity for each station prior to beginning design.
            1. SUPPLIER survey of field conditions and existing JMUX connections shall be limited to visual inspection of the site.
            2. COMPANY to provide site access.
            3. SUPPLIER may request that COMPANY perform testing to confirm if a given circuit is still operational (in service) during site visit.
        ii. SUPPLIER will design power connections to new MPLS nodes.
            1. Design includes connection either within the existing JungleMUX cabinet or connections to existing AC and DC panels.
            2. COMPANY shall perform all AC/DC load (capacity) studies and modify or replace existing power systems, if required, prior to installation of the Work.
        iii. MPLS network node design includes:
            1. One (1) MPLS network router inside each applicable building
            2. New MPLS network router location
            3. MPLS network router power connections
                a. Design includes design for new breakers/fuses if required, but excludes design for new sub-panels.
            4. Fiber connections to adjacent MPLS network routers including CWDM filters.
            5. Design for new fiber connections to replace the existing connections to the JMUX network.
            6. Design for the removal of existing JMUX node
            7. Control centers design will include the removal of any JMUX nodes that have no active circuits remaining.
        iv. SUPPLIER will issue for review (IFR) a design for each building.
        v. COMPANY will provide any comments (via email) and/or approvals to SUPPLIER-supplied IFR submittals within ten (10) working days.
        vi. SUPPLIER will incorporate COMPANY comments from the IFR review and submit issue for construction (IFC) design to COMPANY. Upon submission of IFC, design is considered final.
    d. Engineering Design Scope Types:
        i. MPLS network node template design
            1. SUPPLIER will submit one (1) standard MPLS network node engineering design package for COMPANY review. This package will include:
                a. Sample Floor plan (AutoCAD)
                b. Sample AC/DC power drawings (AutoCAD)
                c. Template Network Block Diagram (Visio and PDF)
                d. Template Rack Elevation (Visio and PDF)
                e. Template Cable schedule and labels (Excel)

f. Template Site-specific installation scope of work (Word)
g. Template Bill of material (Excel)

2. COMPANY to provide comments within one (1) week of SUPPLIER's submittal.

ii. MPLS network node design:

1. This scope type is for the detailed engineering design of new MPLS nodes inside existing control houses.
2. SUPPLIER's work includes the following services:
    a. SUPPLIER design will include the location for new MPLS nodes, from the following options:
        i. New cabinet
        ii. New wall mount
        iii. Existing cabinet
    b. COMPANY to provide information if asbestos is present within the wall if installation requires new wall penetration. SUPPLIER will include construction notes regarding COMPANY-supplied asbestos information.
    c. COMPANY shall provide SUPPLIER with up to two (2) existing drawings that are up to date and legible. These drawings shall be updated by SUPPLIER and included in the design package. The types of drawings that COMPANY shall provide the following:
        i. Floor plan (AutoCAD)
        ii. AC/DC power drawings (AutoCAD)
        iii. Drawing conflicts with other projects to be coordinated by COMPANY.
    d. SUPPLIER will create up to three (3) drawings to be included for each station's design package:
        i. Network Block Diagram (Visio and PDF)
        ii. Rack Elevation (Visio and PDF)
        iii. Communication Power One-Line (Visio and PDF)
    e. SUPPLIER will create the following construction documents to include in each station's design package, including:
        i. Cable schedule and labels (Excel)
        ii. Site-specific installation scope of work (Word)
        iii. Bill of material (Excel)

e. SUPPLIER's Work includes three submittals of drawings (via email) for sites listed in Appendix D:
    i. Initial (Issued for Review)
    ii. Final, sealed (Issued for Construction)
    iii. As-Built (Issued For Record)
        1. As-Built to be issued one (1) month after site construction complete.

f. SUPPLIER will host weekly status call. Attendees from COMPANY will be determined by COMPANY.

Project Requirements and activities Out of Scope of this SOW
• Any fiber additions/replacements will not be required

1.3 DEPENDENCIES AND CONSTRAINTS

Dependencies		
Dependency Description	Explanation / Basis for Dependency	Comments or Plan Impact
Material Delivery	Materials need to be delivered and ready for Staging Support Services.	Schedule impacts if lead times delay delivery date.
Constraints		
Constraint Description	Explanation / Basis for Constraint	Comments or Plan Impact
COMPANY capacity to allow site access (escorts)	Personnel with site access needed for site entry for site surveys	Will delay the project schedule if not available prior to going to site. Will have schedule and cost impacts if Contractor arrives on site and arranged escort is unavailable (late cancellation).

1.4 DELIVERABLES

Deliverables:

The key deliverables developed by the SUPPLIER must be reviewed and accepted by COMPANY with an objective of detecting potential issues early in the project execution process, in order to prevent adverse effects to the project (including, but not limited to, adverse effects to the project schedule and cost of the project).

Deliverables	**Planned Delivery Date**	**Acceptance Criteria** (These deliverables shall have a documented peer review and be reviewed & approved by COMPANY prior to the referenced CPS Milestone.	**COMPANY Approver**	**CPS Reference (1)**
Phase 1 Staging Support Complete	8/22/2025	Services and substance complete.	*Ahsan Mazharullah/ Vikas Vohra*	1 "Phase 1 Staging Support"
Phase 1 Construction Support Coordinator	August 2025-January 2026	Services and substance complete.	*Ahsan Mazharullah/ Vikas Vohra*	2 "Phase 1 Construction Support Coordinator"
Substation Site Surveys	2/27/2026	Services and substance complete.	*Ahsan Mazharullah/ Vikas Vohra*	3 "Substation Site Surveys"
MPLS Network Node Design	See Section 2.2 for Delivery Schedule	Deliverable submitted to COMPANY as a final version after COMPANY review and comment.	*Ahsan Mazharullah/ Vikas Vohra*	4 "MPLS Network Node Design"

(1) All deliverables must be linked to a CPS milestone (Section 1.5.) This means they must complete before or at the related CPS milestone date before the milestone compliance is measured and the subsequent invoice paid.

1.5 Critical Performance Specification Milestones, Fees and Payments

The project will commence on August 14th, 2025 with a targeted completion date of September 2026. The total fixed price[1] for the project is $1,370,040.00

Fees must be broken down into the identified CPS milestones and associated acceptance criteria. This includes all deliverables noted in section 1.4 that are linked to the CPS milestones. COMPANY will NOT pay in advance for services or deliverables or pay fees upon execution of an SOW. COMPANY will pay for services or deliverables that have been received and approved in accordance with the terms of the Agreement and this SOW. In general, invoicing of travel and business related expenses are not permitted by COMPANY and SUPPLIER must include any such costs in the fixed price for the project. COMPANY will only reimburse SUPPLIER for its actual and reasonable expense for travel and incidentals that have been preapproved by COMPANY in writing.

SOW Costs - Milestone Payment Allocation for Application Development, Infrastructure Services, and PM Services

Unless specifically approved by the applicable COMPANY Delivery Manager ("COMPANY DM"), all Fixed Fee IT waterfall project SOWs shall follow this milestone payment structure:

Milestone	Milestone Name
1	Phase 1 Staging Support Complete
2	Phase 1 Construction Support Coordinator – Invoiced Monthly
3	Substation Site Surveys Complete
4	MPLS Network Node Design

COMPANY DM may adjust the allocation proportions across the milestones. A minimum of 10% of the total SOW price for the project must be allocated to the Post Warranty payment.

Milestone payment structures for Phase 2 and other IT services SOWs will be determined by COMPANY PM/DM.

Critical Performance Specifications - Milestone Allocation

COMPANY's Project Manager ("COMPANY PM") will measure SUPPLIER's work performance and deliverables against the performance specifications, description of the services/deliverables, performance measurements and acceptance criteria identified in the table below entitled "Critical Performance Specifications Milestones and Dates." COMPANY's PM and/or DM, as applicable, shall determine whether the services and deliverables have met performance measurements and acceptance criteria. The table shall have entries for each planned milestone payment. Each and every payment must have a CPS measurement and acceptance criteria defined. Additional CPS criteria may be added to facilitate interim payments, however all payments must be linked to a CPS measurement with measurement criteria defined by COMPANY.

[1] Unless specifically approved by the PSEG DM, all SOWs shall be fixed priced. If this project will involve a different pricing structure (e.g. time and materials), this section must be revised.

At the completion of the services and deliverables subject to the applicable milestones and prior to each milestone payment invoice, the SUPPLIER shall request from COMPANY a performance measurement against the specified measurements and acceptance criteria.

Once the request for performance measurement is received, the COMPANY PM shall measure SUPPLIER's performance to determine if SUPPLIER's services and deliverables have met the applicable performance measurements and acceptance criteria.

- If the services and deliverables meet the performance measurements and acceptance criteria, as determined by COMPANY, the COMPANY DM shall notify the SUPPLIER to submit the invoice for the full value.

- If the services or deliverables do not meet the specified performance measurements or acceptance criteria, the COMPANY DM shall notify the SUPPLIER that the services or deliverables, as applicable, must be corrected or re-performed as necessary and the corresponding invoice shall be reduced by the applicable service credit amount.

SUPPLIER SERVICE CREDITS FOR FAILURE TO MEET MILESTONE COMMITMENT DATES

SUPPLIER agrees and acknowledges that SUPPLIER's timely performance of the services, provision of the deliverables and completion of each project milestone by the applicable CSP milestone commitment date (as set forth in the table below) is of critical importance to COMPANY and the success of the project contemplated by this SOW. SUPPLIER further agrees and acknowledges that if SUPPLIER fails to meet a CSP milestone commitment date, COMPANY shall incur certain costs and damages. In the event SUPPLIER fails to meet a CSP milestone commitment due to a delay caused solely by SUPPLIER, SUPPLIER shall pay to COMPANY the applicable service credit amount set forth in the table below.

COMPANY shall deduct any service credits amounts from payments due to SUPPLIER hereunder. Any service credits provided hereunder shall constitute COMPANY's sole and exclusive remedy for delays in completion of each Milestone.

CRITICAL PERFORMANCE SPECIFICATION MILESTONES AND DATES						
Milestone / Payment #	***Performance Specification***	***Description of Services/Deliverables to be Provided and Performance Measurements***	***Acceptance Criteria***	***Milestone Commitment Date (1)***	***Service Credits***	***Milestone Payment Amount***
1	Phase 1 Staging Support	SUPPLIER will provide detailed setup requirements and documentation, including card slotting, connectivity, and labeling for Phase 1 MPLS Nodes. SUPPLIER will also develop and execute a comprehensive staging test plan covering network connectivity, firmware validation, control and management plane configurations, service functionality, and network failure simulations.	Services and substance complete.	8/22/2025	5% of milestone payment for delay > 5 business days	$57,300.00
2	Phase 1 Construction Support Coordinator	SUPPLIER Construction Support Coordinator will be on-site during both the construction and cutover/commissioning phases of the JMUX Replacement Project as defined by the Phase 1 project schedule. The representative will remain engaged from August 2025 through January 2026, working up to 45 hours per week.	Services and substance complete.	Invoiced Monthly	5% of milestone payment for delay > 5 business days	$368,100.00 Total: $61,350.00 Invoiced Monthly
3	Substation Site Surveys	SUPPLIER will perform visual inspections at each building indoors at floor level. Digital photos and video will be collected for reference when completing MPLS node design that will be submitted to COMPANY.	Services and substance complete.	2/27/2026	5% of milestone payment for delay > 5 business days	$86,040.00
4	MPLS Network Node Design	SUPPLIER will issue design and construction documents as detailed in SECTION 1.2 for each of the thirty-six (36) sites. Design and construction documents will be delivered via email to appropriate stakeholders.	Document completed in form and substance submitted to COMPANY by the Milestone Commitment Dates	Please see Section 2.2 for Delivery Dates	5% of milestone payment for delay > 5 business days	Please see Appendix D for Site List and Payment Breakdown. $858,600.00 Total
Notes and Definitions:					**Total**	$1,370,040.00
1: Includes date changes as updated per approved Project Change Request (PCR) provided the PCR change is approved prior to the currently approved milestone date						

2. PLAN FOR ESCALATION MECHANISM WITHIN THE PROJECT

The following escalation procedure will be followed if the COMPANY determines that resolution is required for a project schedule delay that arises during the performance of this SOW or other issues pertaining to SUPPLIER's performance. When a delay or issue arises, SUPPLIER and COMPANY's project team members shall strive to resolve the problem or defect causing the delay or other project-related issues. The following steps would be followed in the event the defect, delay or issue is not resolved with 2 days following the occurrence of any such defect, delay or issue:

- Level 1 Escalation: If the project team cannot resolve the delay or issue within two (2) business days, SUPPLIER's Project Manager/PM Supervisor ***(Alex Lenox, Project Coordinator, alenox@burnsmcd.com, (636) 248-0351 and Dan Bayouth, Project Advisor, dbayouth@burnsmcd.com, (865) 229-6884)*** and COMPANY PM/DM will meet to discuss the delay or issue and resolution steps. COMPANY's PM and DM ***(Ahsan Mazharullah,*** Ahsan.Mazharullah@pseg.com***, /Group Product Manager, Vikas Vohra, Vikas.Vohra@pseg.com, 917-587-7373)*** will engage the right resource to help resolve the issue.

- Level 2 Escalation: If the delay or issue is not resolved within three (3) business days after the Level 1 Escalation, SUPPLIER's Executive Sponsor (Director or higher)[2] ***(Andrew Jarvis, President, ajarvis@burnsmcd.com, (913) 558-0376)*** will meet with the COMPANY Director ***(Irving Landesbaum, Director Infrastructure Project Office, Irving Landesbaum@pseg.com, 516-207-3412)*** to address the issue and discuss steps taken and a resolution plan.

- Level 3 Escalation: If the delay or issue is not resolved within three (3) business days after the Level 2 Escalation, SUPPLIER's Senior Vice President (**Andrew Jarvis, President, ajarvis@burnsmcd.com, (913) 558-0376**) will meet with the PSEG CIO (Greg Filiplowski, Mgr Director & CIO, Gregory.Filipkowski@pseg.com, 614-715-6104) to address the issue and discuss steps taken and a resolution plan.

2.1 RISK MANAGEMENT PLAN

Risk	Probability	Impact	Mitigation Actions
Delayed comments from COMPANY on design documents	Low	Time	Expedite revision if possible
Delayed reviews of the milestone deliverables.	Low	Time	Expedite revision if possible

[2] Escalation contacts will be conformed to reflect SUPPLIER's corporate structure.

Risk	Probability	Impact	Mitigation Actions
Denied entry into substations due to weather, construction, lack of escort, or other conditions	Medium	Time and cost	Verify before mobilizing for the week, change site plan if specific sites are inaccessible

2.2 PROJECT SCHEDULE

Project Schedule durations are noted in business days. The Project Schedule shall incorporate all COMPANY and SUPPLIER Holidays. COMPANY to provide holidays to be incorporated.

Task Name	*Duration*	*Start*	*Finish*
PSEGLI JMUX Replacement Engineering Phase 2	***354 days***	***Mon 8/4/25***	***Tue 1/26/27***
Purchase Order Received	*1 day*	*Mon 8/4/25*	*Mon 8/4/25*
Phase 1 Staging Support	***10 days***	***Mon 8/11/25***	***Fri 8/22/25***
Staging Support	*2 wks*	*Mon 8/11/25*	*Fri 8/22/25*
Phase 1 Construction Support Coordinator	***110 days***	***Mon 8/11/25***	***Fri 1/30/26***
Construction Support Coordinator	*5.5 mons*	*Mon 8/11/25*	*Fri 1/30/26*
Detailed Engineering Site Surveys	***15 days***	***Mon 1/5/26***	***Fri 1/23/26***
Site Survey Week 1	*1 wk*	*Mon 1/5/26*	*Fri 1/9/26*
Site Survey Week 2	*1 wk*	*Mon 1/12/26*	*Fri 1/16/26*
Site Survey Week 3	*1 wk*	*Mon 1/19/26*	*Fri 1/23/26*
MPLS Network Node Design	***131 days***	***Mon 1/26/26***	***Wed 7/29/26***
Site Design Start	*1 day*	*Mon 1/26/26*	*Mon 1/26/26*
2H Far Rockaway	***40 days***	***Tue 1/27/26***	***Mon 3/23/26***
2H Far Rockaway IFR	*4 wks*	*Tue 1/27/26*	*Mon 2/23/26*
2H Far Rockaway IFR PSEG LI Review	*2 wks*	*Tue 2/24/26*	*Mon 3/9/26*
2H Far Rockaway IFC	*2 wks*	*Tue 3/10/26*	*Mon 3/23/26*
2H Far Rockaway As-Built			
2H Far Rockaway As-Built PSEG LI Review			
2K Valley Stream	***40 days***	***Tue 1/27/26***	***Mon 3/23/26***
2K Valley Stream IFR	*4 wks*	*Tue 1/27/26*	*Mon 2/23/26*
2K Valley Stream IFR PSEG LI Review	*2 wks*	*Tue 2/24/26*	*Mon 3/9/26*
2K Valley Stream IFC	*2 wks*	*Tue 3/10/26*	*Mon 3/23/26*
2K Valley Stream As-Built			
2K Valley Stream As-Built PSEG LI Review			
2KB Cedarhurst	***40 days***	***Tue 1/27/26***	***Mon 3/23/26***
2KB Cedarhurst IFR	*4 wks*	*Tue 1/27/26*	*Mon 2/23/26*
2KB Cedarhurst IFR PSEG LI Review	*2 wks*	*Tue 2/24/26*	*Mon 3/9/26*
2KB Cedarhurst IFC	*2 wks*	*Tue 3/10/26*	*Mon 3/23/26*
2KB Cedarhurst As-Built			
2KB Cedarhurst As-Built PSEG LI Review			

2R Hewlett	***40 days***	***Tue 2/17/26***	***Mon 4/13/26***
2R Hewlett IFR	*4 wks*	*Tue 2/17/26*	*Mon 3/16/26*
2R Hewlett IFR PSEG LI Review	*2 wks*	*Tue 3/17/26*	*Mon 3/30/26*
2R Hewlett IFC	*2 wks*	*Tue 3/31/26*	*Mon 4/13/26*
2R Hewlett As-Built			
2R Hewlett As-Built PSEG LI Review			
2R1 Hewlett Shelter	***40 days***	***Tue 2/17/26***	***Mon 4/13/26***
2R1 Hewlett Shelter IFR	*4 wks*	*Tue 2/17/26*	*Mon 3/16/26*
2R1 Hewlett Shelter IFR PSEG LI Review	*2 wks*	*Tue 3/17/26*	*Mon 3/30/26*
2R1 Hewlett Shelter IFC	*2 wks*	*Tue 3/31/26*	*Mon 4/13/26*
2R1 Hewlett Shelter As-Built			
2R1 Hewlett Shelter As-Built PSEG LI Review			
2RB Green Acres	***40 days***	***Tue 3/3/26***	***Mon 4/27/26***
2RB Green Acres IFR	*4 wks*	*Tue 3/3/26*	*Mon 3/30/26*
2RB Green Acres IFR PSEG LI Review	*2 wks*	*Tue 3/31/26*	*Mon 4/13/26*
2RB Green Acres IFC	*2 wks*	*Tue 4/14/26*	*Mon 4/27/26*
2RB Green Acres As-Built			
2RB Green Acres As-Built PSEG LI Review			
2WB Barrett Power Plant	***40 days***	***Tue 3/3/26***	***Mon 4/27/26***
2WB Barrett Power Plant IFR	*4 wks*	*Tue 3/3/26*	*Mon 3/30/26*
2WB Barrett Power Plant IFR PSEG LI Review	*2 wks*	*Tue 3/31/26*	*Mon 4/13/26*
2WB Barrett Power Plant IFC	*2 wks*	*Tue 4/14/26*	*Mon 4/27/26*
2WB Barrett Power Plant As-Built			
2WB Barrett Power Plant As-Built PSEG LI Review			
2ZB Barrett Power Plant (EF Barrett PS)	***40 days***	***Tue 3/17/26***	***Mon 5/11/26***
2ZB Barrett Power Plant (EF Barrett PS) IFR	*4 wks*	*Tue 3/17/26*	*Mon 4/13/26*
2ZB Barrett Power Plant (EF Barrett PS) IFR PSEG LI Review	*2 wks*	*Tue 4/14/26*	*Mon 4/27/26*
2ZB Barrett Power Plant (EF Barrett PS) IFC	*2 wks*	*Tue 4/28/26*	*Mon 5/11/26*
2ZB Barrett Power Plant (EF Barrett PS) As-Built			
2ZB Barrett Power Plant (EF Barrett PS) As-Built PSEG LI Review			
3J Whiteside	***40 days***	***Tue 3/31/26***	***Tue 5/26/26***
3J Whiteside IFR	*4 wks*	*Tue 3/31/26*	*Mon 4/27/26*
3J Whiteside IFR PSEG LI Review	*2 wks*	*Tue 4/28/26*	*Mon 5/11/26*
3J Whiteside IFC	*2 wks*	*Tue 5/12/26*	*Tue 5/26/26*
3J Whiteside As-Built			
3J Whiteside As-Built PSEG LI Review			
4M Baldwin	***40 days***	***Tue 4/7/26***	***Tue 6/2/26***
4M Baldwin IFR	*4 wks*	*Tue 4/7/26*	*Mon 5/4/26*
4M Baldwin IFR PSEG LI Review	*2 wks*	*Tue 5/5/26*	*Mon 5/18/26*
4M Baldwin IFC	*2 wks*	*Tue 5/19/26*	*Tue 6/2/26*
4M Baldwin As-Built			
4M Baldwin As-Built PSEG LI Review			
4M1 Baldwin Shelter	***40 days***	***Tue 4/7/26***	***Tue 6/2/26***

4M1 Baldwin Shelter IFR	*4 wks*	*Tue 4/7/26*	*Mon 5/4/26*
4M1 Baldwin Shelter IFR PSEG LI Review	*2 wks*	*Tue 5/5/26*	*Mon 5/18/26*
4M1 Baldwin Shelter IFC	*2 wks*	*Tue 5/19/26*	*Tue 6/2/26*
4M1 Baldwin Shelter As-Built			
4M1 Baldwin Shelter As-Built PSEG LI Review			
6H Hauppauge	***40 days***	***Tue 4/14/26***	***Tue 6/9/26***
6H Hauppauge IFR	*4 wks*	*Tue 4/14/26*	*Mon 5/11/26*
6H Hauppauge IFR PSEG LI Review	*2 wks*	*Tue 5/12/26*	*Tue 5/26/26*
6H Hauppauge IFC	*2 wks*	*Wed 5/27/26*	*Tue 6/9/26*
6H Hauppauge As-Built			
6H Hauppauge As-Built PSEG LI Review			
6H1 Hauppauge Tower Shelter	***40 days***	***Tue 4/14/26***	***Tue 6/9/26***
6H1 Hauppauge Tower Shelter IFR	*4 wks*	*Tue 4/14/26*	*Mon 5/11/26*
6H1 Hauppauge Tower Shelter IFR PSEG LI Review	*2 wks*	*Tue 5/12/26*	*Tue 5/26/26*
6H1 Hauppauge Tower Shelter IFC	*2 wks*	*Wed 5/27/26*	*Tue 6/9/26*
6H1 Hauppauge Tower Shelter As-Built			
6H1 Hauppauge Tower Shelter As-Built PSEG LI Review			
6K State School	***40 days***	***Tue 4/14/26***	***Tue 6/9/26***
6K State School IFR	*4 wks*	*Tue 4/14/26*	*Mon 5/11/26*
6K State School IFR PSEG LI Review	*2 wks*	*Tue 5/12/26*	*Tue 5/26/26*
6K State School IFC	*2 wks*	*Wed 5/27/26*	*Tue 6/9/26*
6K State School As-Built			
6K State School As-Built PSEG LI Review			
6S Kings Hwy	***40 days***	***Tue 4/21/26***	***Tue 6/16/26***
6S Kings Hwy IFR	*4 wks*	*Tue 4/21/26*	*Mon 5/18/26*
6S Kings Hwy IFR PSEG LI Review	*2 wks*	*Tue 5/19/26*	*Tue 6/2/26*
6S Kings Hwy IFC	*2 wks*	*Wed 6/3/26*	*Tue 6/16/26*
6S Kings Hwy As-Built			
6S Kings Hwy As-Built PSEG LI Review			
7BH Bohemia	***40 days***	***Tue 4/21/26***	***Tue 6/16/26***
7BH Bohemia IFR	*4 wks*	*Tue 4/21/26*	*Mon 5/18/26*
7BH Bohemia IFR PSEG LI Review	*2 wks*	*Tue 5/19/26*	*Tue 6/2/26*
7BH Bohemia IFC	*2 wks*	*Wed 6/3/26*	*Tue 6/16/26*
7BH Bohemia As-Built			
7BH Bohemia As-Built PSEG LI Review			
7D West Babylon	***40 days***	***Tue 4/28/26***	***Tue 6/23/26***
7D West Babylon IFR	*4 wks*	*Tue 4/28/26*	*Tue 5/26/26*
7D West Babylon IFR PSEG LI Review	*2 wks*	*Wed 5/27/26*	*Tue 6/9/26*
7D West Babylon IFC	*2 wks*	*Wed 6/10/26*	*Tue 6/23/26*
7D West Babylon As-Built			
7D West Babylon As-Built PSEG LI Review			
7D1 West Babylon Shelter	***40 days***	***Tue 4/28/26***	***Tue 6/23/26***
7D1 West Babylon Shelter IFR	*4 wks*	*Tue 4/28/26*	*Tue 5/26/26*
7D1 West Babylon Shelter IFR PSEG LI Review	*2 wks*	*Wed 5/27/26*	*Tue 6/9/26*
7D1 West Babylon Shelter IFC	*2 wks*	*Wed 6/10/26*	*Tue 6/23/26*

7D1 West Babylon Shelter As-Built			
7D1 West Babylon Shelter As-Built PSEG LI Review			
7H Babylon	***40 days***	***Tue 5/5/26***	***Tue 6/30/26***
7H Babylon IFR	*4 wks*	*Tue 5/5/26*	*Tue 6/2/26*
7H Babylon IFR PSEG LI Review	*2 wks*	*Wed 6/3/26*	*Tue 6/16/26*
7H Babylon IFC	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
7H Babylon As-Built			
7H Babylon As-Built PSEG LI Review			
7H1 Babylon Shelter	***40 days***	***Tue 5/5/26***	***Tue 6/30/26***
7H1 Babylon Shelter IFR	*4 wks*	*Tue 5/5/26*	*Tue 6/2/26*
7H1 Babylon Shelter IFR PSEG LI Review	*2 wks*	*Wed 6/3/26*	*Tue 6/16/26*
7H1 Babylon Shelter IFC	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
7H1 Babylon Shelter As-Built			
7H1 Babylon Shelter As-Built PSEG LI Review			
7J Sterling	***40 days***	***Tue 5/5/26***	***Tue 6/30/26***
7J Sterling IFR	*4 wks*	*Tue 5/5/26*	*Tue 6/2/26*
7J Sterling IFR PSEG LI Review	*2 wks*	*Wed 6/3/26*	*Tue 6/16/26*
7J Sterling IFC	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
7J Sterling As-Built			
7J Sterling As-Built PSEG LI Review			
7M MacArthur	***40 days***	***Tue 5/12/26***	***Wed 7/8/26***
7M MacArthur IFR	*4 wks*	*Tue 5/12/26*	*Tue 6/9/26*
7M MacArthur IFR PSEG LI Review	*2 wks*	*Wed 6/10/26*	*Tue 6/23/26*
7M MacArthur IFC	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
7M MacArthur As-Built			
7M MacArthur As-Built PSEG LI Review			
7R Sayville	***40 days***	***Tue 5/12/26***	***Wed 7/8/26***
7R Sayville IFR	*4 wks*	*Tue 5/12/26*	*Tue 6/9/26*
7R Sayville IFR PSEG LI Review	*2 wks*	*Wed 6/10/26*	*Tue 6/23/26*
7R Sayville IFC	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
7R Sayville As-Built			
7R Sayville As-Built PSEG LI Review			
7RM Bayport	***40 days***	***Tue 5/19/26***	***Wed 7/15/26***
7RM Bayport IFR	*4 wks*	*Tue 5/19/26*	*Tue 6/16/26*
7RM Bayport IFR PSEG LI Review	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
7RM Bayport IFC	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
7RM Bayport As-Built			
7RM Bayport As-Built PSEG LI Review			
7UM South Farmingdale	***40 days***	***Tue 5/19/26***	***Wed 7/15/26***
7UM South Farmingdale IFR	*4 wks*	*Tue 5/19/26*	*Tue 6/16/26*
7UM South Farmingdale IFR PSEG LI Review	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
7UM South Farmingdale IFC	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
7UM South Farmingdale As-Built			
7UM South Farmingdale As-Built PSEG LI Review			
7W Berry St	***40 days***	***Tue 5/19/26***	***Wed 7/15/26***

7W Berry St IFR	*4 wks*	*Tue 5/19/26*	*Tue 6/16/26*
7W Berry St IFR PSEG LI Review	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
7W Berry St IFC	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
7W Berry St As-Built			
7W Berry St As-Built PSEG LI Review			
7XM Great River	***40 days***	***Wed 5/27/26***	***Wed 7/22/26***
7XM Great River IFR	*4 wks*	*Wed 5/27/26*	*Tue 6/23/26*
7XM Great River IFR PSEG LI Review	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
7XM Great River IFC	*2 wks*	*Thu 7/9/26*	*Wed 7/22/26*
7XM Great River As-Built			
7XM Great River As-Built PSEG LI Review			
7XM1 Great River - Shelter	***40 days***	***Wed 5/27/26***	***Wed 7/22/26***
7XM1 Great River - Shelter IFR	*4 wks*	*Wed 5/27/26*	*Tue 6/23/26*
7XM1 Great River - Shelter IFR PSEG LI Review	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
7XM1 Great River - Shelter IFC	*2 wks*	*Thu 7/9/26*	*Wed 7/22/26*
7XM1 Great River - Shelter As-Built			
7XM1 Great River - Shelter As-Built PSEG LI Review			
7Z Lindenhurst	***40 days***	***Wed 5/27/26***	***Wed 7/22/26***
7Z Lindenhurst IFR	*4 wks*	*Wed 5/27/26*	*Tue 6/23/26*
7Z Lindenhurst IFR PSEG LI Review	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
7Z Lindenhurst IFC	*2 wks*	*Thu 7/9/26*	*Wed 7/22/26*
7Z Lindenhurst As-Built			
7Z Lindenhurst As-Built PSEG LI Review			
8AX Patchogue	***40 days***	***Wed 6/3/26***	***Wed 7/29/26***
8AX Patchogue IFR	*4 wks*	*Wed 6/3/26*	*Tue 6/30/26*
8AX Patchogue IFR PSEG LI Review	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
8AX Patchogue IFC	*2 wks*	*Thu 7/16/26*	*Wed 7/29/26*
8AX Patchogue As-Built			
8AX Patchogue As-Built PSEG LI Review			
8AX1 Patchogue - Shelter	***40 days***	***Wed 6/3/26***	***Wed 7/29/26***
8AX1 Patchogue - Shelter IFR	*4 wks*	*Wed 6/3/26*	*Tue 6/30/26*
8AX1 Patchogue - Shelter IFR PSEG LI Review	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
8AX1 Patchogue - Shelter IFC	*2 wks*	*Thu 7/16/26*	*Wed 7/29/26*
8AX1 Patchogue - Shelter As-Built			
8AX1 Patchogue - Shelter As-Built PSEG LI Review			
DO Brentwood DO	***40 days***	***Tue 5/19/26***	***Wed 7/15/26***
DO Brentwood DO IFR	*4 wks*	*Tue 5/19/26*	*Tue 6/16/26*
DO Brentwood DO IFR PSEG LI Review	*2 wks*	*Wed 6/17/26*	*Tue 6/30/26*
DO Brentwood DO IFC	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
DO Brentwood DO As-Built			
DO Brentwood DO As-Built PSEG LI Review			
DO Hewlett Headquarters	***40 days***	***Wed 5/27/26***	***Wed 7/22/26***
DO Hewlett Headquarters IFR	*4 wks*	*Wed 5/27/26*	*Tue 6/23/26*
DO Hewlett Headquarters IFR PSEG LI Review	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
DO Hewlett Headquarters IFC	*2 wks*	*Thu 7/9/26*	*Wed 7/22/26*

DO Hewlett Headquarters As-Built			
DO Hewlett Headquarters As-Built PSEG LI Review			
5HK Hicksville - Primary	***40 days***	***Wed 5/27/26***	***Wed 7/22/26***
5HK Hicksville - Primary IFR	*4 wks*	*Wed 5/27/26*	*Tue 6/23/26*
5HK Hicksville - Primary IFR PSEG LI Review	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
5HK Hicksville - Primary IFC	*2 wks*	*Thu 7/9/26*	*Wed 7/22/26*
5HK Hicksville - Primary As-Built			
5HK Hicksville - Primary As-Built PSEG LI Review			
6U Ruland Road	***40 days***	***Wed 5/27/26***	***Wed 7/22/26***
6U Ruland Road IFR	*4 wks*	*Wed 5/27/26*	*Tue 6/23/26*
6U Ruland Road IFR PSEG LI Review	*2 wks*	*Wed 6/24/26*	*Wed 7/8/26*
6U Ruland Road IFC	*2 wks*	*Thu 7/9/26*	*Wed 7/22/26*
6U Ruland Road As-Built			
6U Ruland Road As-Built PSEG LI Review			
ACC	***40 days***	***Wed 6/3/26***	***Wed 7/29/26***
ACC IFR	*4 wks*	*Wed 6/3/26*	*Tue 6/30/26*
ACC IFR PSEG LI Review	*2 wks*	*Wed 7/1/26*	*Wed 7/15/26*
ACC IFC	*2 wks*	*Thu 7/16/26*	*Wed 7/29/26*
ACC As-Built			
ACC As-Built PSEG LI Review			
Construction, Installation, and Acceptance	***339 days***	***Mon 8/25/25***	***Tue 1/26/27***

2.3 SUB-CONTRACTED WORK / PARTNER RELATIONSHIPS

SUPPLIER shall engage no contractors, subcontractors or agents to perform the services or deliverables without COMPANY's prior written consent.

Description of approved subcontracted services/deliverables and name of applicable subcontractors:

SUPPLIER will review subcontracting a portion of the MPLS Node Design, as detailed in section 1.2, to Global One Partners, LLC, a WMBE.

Global One Partners, LLC will report to the SUPPLIER Project Coordinator.

2.4 RESOURCE TABLE

SUPPLIER Resource Table

Resource Name	Resource Title	Job Description	Start Date	End Date	Effort In Hrs.	Hourly Rate	Cost (Rate*Hrs.)	Work Location
Andrew Jarvis, PE	*President*	Executive Sponsor, Escalation Contact	6/27/2025	06/02/2026		N/A	N/A	Kansas City, Missouri
Dan Bayouth	*Project Advisor*	Advisor for scope defined in section 1.2	6/27/2025	06/02/2026		N/A	N/A	Kansas City, Missouri
Alex Lenox	*Project Coordinator*	Project coordinator managing the scope, schedule, forecasting, communication and project delivery.	6/27/2025	06/02/2026		N/A	N/A	Kansas City, Missouri
Ethan Koch, PE	*Network Engineer*	Network Engineer executing on site surveys, network requirements development, vendor specification development, and vendor recommendation.	6/27/2025	06/02/2026		N/A	N/A	Kansas City, Missouri
Grant Malone	*Network Designer*	Network designer providing technical oversight and quality management to the Network Engineer on network topology, high-level design, and vendor low-level design review.	6/27/2025	06/02/2026		N/A	N/A	Kansas City, Missouri
						Total Cost		

Note : For TCS AD SOWs Job Description and Hourly Rate should be from the AD&S App J Rate Card, or Infrastructure Management Service Schedule 5 rate card.

Note : For Project Management Services, SUPPLIER shall provide a Project Manager (PM) to COMPANY in a managed services resource model, typically managing multiple projects. The individual should be on-boarded by SUPPLIER and have completed all required training.

COMPANY Resource Table

Identify the COMPANY resources required to support this SOW.

COMPANY Resource Title	Job Description	Start Date	End Date
Ahsan Mazharullah	*Infrastructure Project Manager*	*July-28th-2025*	*June-2nd-2026*
Vikas Vohra	*Infrastructure Group Product Manager*	*July-28th-2025*	*June-2nd-2026*
Irving Landesbaum	*Infrastructure Group Director*	*July-28th-2025*	*June-2nd-2026*
	<definition in the context of this SOW>		
	<definition in the context of this SOW>		

2.5 Team Coordination and Communications

SUPPLIER will host weekly meetings with COMPANY and/or future Vendor via Microsoft Teams or Zoom calls.
SUPPLIER will record meetings minutes during the call, including detailed action items, and will submit to COMPANY in a designated document sharing platform. Document sharing platform and process will be defined by COMPANY.
SUPPLIER will update project schedule monthly and submit the updated schedule to COMPANY for review.
SUPPLIER will create and maintain a project contact list that includes key stakeholders for COMPANY, SUPPLIER, and Vendor.

3. SOW Governance

3.1 Change management

Changes to this SOW will be handled in accordance with change management or change order requirements set forth in the Agreement.

3.2 Quality Assurance Plan

SUPPLIER will follow SUPPLIER's established, ISO 9001:2015 certified quality management system. This includes the deliverable review process:

Q3 – Deliverable Review
The Q3 is a design assessment of deliverables (such as drawings, specifications, and models) for compliance with project requirements and is performed at distinct milestones of the life of the project.
For multi-discipline projects, Q3 Reviewers may also include team members from other disciplines.
Multiple Q3 Reviews are typically completed on projects, one for each distinct design output type.

Q4 – Independent Deliverable Review
Performed by either a reviewer independent from the development of the output or the sealing licensed professional, Q4 Reviews are verification that design output is complete, accurate, consistent with project requirements and ready for use. Multiple Q4 Reviews are typically completed on projects, one for each distinct design output type.

Once a Q4 Review is performed, feedback resulting from the review will be returned to the project team to address comments and make updates as required. This allows the project team to understand discrepancies and fosters continual learning and improvement.

3.2.1 Process Compliance Reviews

Process Compliance Reviews of a project are randomly performed by COMPANY Quality Assurance team. The services deliverables in this Statement of Work are subject to COMPANY process compliance reviews. SUPPLIER shall follow all COMPANY processes while producing the services and deliverables, as applicable.

3.2.2 Peer Reviews

Key deliverables developed by the SUPPLIER / Vendor shall be peer reviewed by the vendor with an objective of detecting issues early in the execution of the contract, in order to prevent their ill effects/ adverse effects on the project.

3.3 Transition Plan

Describe the deliverables/tools to be transitioned to COMPANY or the support vendor. Identify the relevant stakeholders (such as business, IT, vendor, and support vendor) who will be responsible for performing the transition and how it will be done (e.g. training sessions, knowledge transfer sessions, etc.).

Deliverables / Tools to be transitioned	Transition From	Transition To	Transition Method	Criteria for Completion
Issue for Construction (IFC)Packages	*COMPANY*	*Construction Vendor*	*PDFs of IFC via Sharepoint or email.*	*COMPANY provides IFC to Construction Vendor*

3.4 Closeout Plan

Supplier to confirm design and engineering deliverables, as defined in Section 1.2, are complete, reviewed, and approved with Company

Closeout Activities	Performed By Whom
Substation Site Surveys Complete	*Company*
MPLS Node Designs Complete – Company to confirm receipt and acceptance of all design packages.	*Company*
Staging Support Complete – Staging task list and testing complete	*Supplier and Company*

3.5 WARRANTY

For the purposes of this SOW, the warranty period for all deliverables provided hereunder shall commence on the day immediately following the date on which the last deliverable provided by SUPPLIER to COMPANY and continue for ninety (90) days from such date (the "Warranty Period"). SUPPLIER project resources utilized to complete the services outlined in this SOW will be available to assist in the resolution of defects and issues during the Warranty Period as may be further specified in the Agreement.

3.6 SECURE CODING STANDARDS

N/A

4. ESTIMATED SUPPORT COST INCREASE

Changes to this SOW will be handled in accordance with change management or change order requirements set forth in the Agreement.

5. DEFINITIONS AND ACRONYMS

Define all terms and acronyms required to properly interpret this plan.

Term	Definition
Issue for Review (IFR)	**MPLS Node Design package including design as described in Section 1.2. Review package for Company review prior to final deliverable.**
Issue for Construction (IFC)	**MPLS Node Design package as described in Section 1.2. Sealed package, by NY PE, ready for construction activities.**

Acronym	Meaning
PPQA	Process and Product Quality Assurance
CMMI	Capability Maturity Model Integration

APPENDICES

Appendix	Title	Location or Link
A	Activities in Scope of this SOW - Application Development Waterfall	Below
B	Activities in Scope of this SOW - Infrastructure Hardware Services	Below
C	Activities in Scope of this SOW - Project Management Services	Below
D	Site List and Cost Breakdown	Below

APPENDIX A – ACTIVITIES IN SCOPE OF THIS SOW – APPLICATION DEVELOPMENT AND PHASE0 SERVICES WATERFALL

The following activities as noted "Y" are within the SUPPLIER work scope of this SOW. For a Phase 0 SOW, the first 8 tasks are typically applicable.
All templates should be taken from COMPANY's Document Repository, and all testing information should be in COMPANY's test management application.

.

In Scope (Yes/No)	Work Task Description
Y	Document business rules / requirements
Y	Develop and document detailed functional and technical requirements
Y	Conduct Joint Application Design Sessions to determine / validate functional and technical requirements
Y	Complete Requirements and Testing documents
Y	Conduct assessments of functional requirements and generate an impact analysis, including affected systems, alternative design scenarios, etc.
N	Develop application test strategy (e.g. unit, functional, integration, stress, regression, performance, and user acceptance test as applicable)
N	Complete/update Estimation Worksheet
N	Provide high level logical data model
N	Develop prototype to demonstrate support of requirements
Y	Create the detailed design document from the Business, Functional and Technical Requirements and high-level design that specifies all components, program modules, data stores, interfaces, interface components and associated operations procedures for the application
N	Create design to contain security features in compliance with COMPANY policies, including external and COMPANY role based security models
N	Complete Functional Design Specification document
Y	Document technical design, logical and physical data models and complete the Technical Specification Document
N	Define implementation and deployment procedures and project schedules to meet deployment and delivery requirements
N	Ensure compliance with all technical standards/design standards (e.g. naming, script, etc.)
N	Track design changes and make updates until final design approval
N	Perform all necessary technical design, programming, development, unit and string testing, scripting, configuring or customizing of application modules as required to develop and implement the design plans and specifications
N	Recommend modifications and performance-enhancement adjustments to COMPANY system software and utilities
N	Manage all programming and development efforts using industry-standard project management tools and methodologies
N	Develop and execute unit test cases for programming and development efforts
N	Provide SUPPLIER's unit test results with COMPANY

In Scope (Yes/No)	Work Task Description
N	Upload unit test results to COMPANY's Quality Center (if SUPPLIER does not have access to the tool, this can be done by COMPANY)
N	Develop the test plan & strategy for UAT testing
N	Develop the test plan & strategy for System Integration Testing (SIT) testing
N	Develop the test plan & strategy for Performance / Load testing
N	Providing the strategy(s) / plan(s) for review and approval by the project team and key business stakeholders
N	Ensure all requirements are entered and maintained in COMPANY application
N	Ensure all test cases are entered and maintained in COMPANY application
N	Ensure all UAT test labs/test suites (One for SUPPLIER Execution, and one for Business UAT) for testing execution of the test strategy are entered and maintained in COMPANY application
N	Creation of SIT test labs/test suites for testing execution of the SIT test strategy in COMPANY application
N	Creation of Performance / Load test labs/test suites for testing execution of the Performance / Load test strategy in COMPANY application
N	Execution of one full UAT test lab/test suite including defect closeout prior to sending the solution to the business for business testing (UAT) in COMPANY application
N	Facilitation of business testing (UAT) and approval by the business
N	Execution of <*X*> System Integration Test (SIT) cycles & associated test lab including defect closeout per project testing strategy & schedule
N	Execution of <*X*> Performance / Load Test cycles & associated test lab including defect closeout per project testing strategy & schedule
N	Resolution of associated test defects documented in COMPANY application
N	Manage the functional, integration, and regression test environments and associated test data including creation and maintenance during the testing period
N	Review testing results for compliance with policies, procedures, plans, and test criteria and metrics (e.g. defect rates, progress against schedule, etc.)
N	Analyze test results (testing, defects) and identify improvements
N	Provide <*X*> automated test scripts for future regressions tests
N	Execute <*X*> automated test scripts
N	Stage systems before implementation where applicable
N	Develop migration strategy
N	Perform data migration from existing systems to new systems, by electronic methods
N	Deliver user policies and procedures documentation
N	Conduct pre-installation site surveys
N	Implement local adaptations to technical architecture or services provided

In Scope (Yes/No)	Work Task Description
N	Install new or enhanced hardware items, components, peripherals, or configuration and system management tools to operate with the support application environment
N	Conduct pre-installation site surveys, including validation of site-specific functionality as defined in the Requirements Document(s)
N	Production Acceptance and Change Management Activities
N	Assist in support, implementation and deployment of the application
N	Coordinate deployment and support activities
N	Perform data migration from existing systems to new systems
N	Support post implementation user acceptance
N	Provide system and user documentation
N	Create detailed "technical go-live" plan
N	Create "go/no-go" checklist including test results and conduct the "go/no-go" meetings
N	Deploy system
N	Participate in environment setup & decommissioning for new and changed environments
N	Correct defects during warranty period
N	Develop and maintain a configuration management plan
N	Perform configuration management activities throughout the development life cycle
N	Develop training and knowledge transfer plan in the project plan
N	Provide technical training assistance and knowledge transfer
N	Provide End-User training content for COMPANY applications
N	Provide Help desk agent training, including developing dialogue scripts
N	Develop / update Runbook
N	Provide operational processing flow
N	Provide system installation, support, configuration and tuning manuals
N	Provide application hardware and system software requirements documentation
N	Provide system and application security procedures
N	Provide standard operating procedures
N	Provide documented application disaster recovery process
N	All other application development activities required by the COMPANY PDLC process, excluding project management
	<list the Project Activities in scope>
	<list the Project Activities in scope>

[redacted]

APPENDIX B – ACTIVITIES IN SCOPE OF THIS SOW – INFRASTRUCTURE SERVICES

The following activities as noted "Y" are within the SUPPLIER work scope of this SOW. All templates should be taken from COMPANY's Document Repository, and all testing information should be in COMPANY's test management application.

.

In Scope (Yes/No)	Work Task Description
Y	Project Plan/ Schedule creation (for SUPPLIER managed deliveries)
Y	Weekly status reporting
N	Issues Log
Y	Provide inputs to Project Management Plan / Schedule for SUPPLIER managed deliverables
Y	Perform project estimation
N	Identify possible product and software tool enhancement opportunities for improved performance, stability, and potential cost savings
Y	Perform site walk-through for space, racks, power, cabling, Verizon escorting, etc.
N	Define localization, deployment criteria and delivery requirements (i.e. laws/regulations)
N	Document detailed technical requirements
N	Develop overall project/program cost and schedule estimate
N	Create the detailed design document from the Business, Functional and Technical Requirements and high-level design
N	Attend Infrastructure Design Review and obtain approval
N	Develop Infrastructure Production Acceptance
N	Create Change Management tickets
N	Perform Peer Reviews
N	
N	Attend Change Management meeting to obtain approval on change ticket
N	Coordinate outage with site contact and IT
N	Contact Electric Division Office(s) and schedule Travelling Operator(s)
N	Complete Fossil Work Form and obtain outage approval from Electric Systems Operations Center (ESOC) and Energy Resources and Trading (ER&T)
N	Contact ESOC prior to the outage
N	Obtain access to the site
N	Install cabling, router, switches, wireless devices, etc.
N	Escort Verizon for circuit installation, activation, etc.
Y	Coordinate deployment and support activities with COMPANY's parties as directed by the COMPANY project manager
N	Review and approve implementation, deployment procedures, schedules and deployment staffing levels
	<list the Project Activities in scope>
	<list the Project Activities in scope>

APPENDIX C – ACTIVITIES IN SCOPE OF THIS SOW - PROJECT MANAGEMENT SERVICES

The following activities as noted "Y" are within the SUPPLIER work scope of this SOW. All templates should be taken from COMPANY's Document Repository, and all testing information should be in COMPANY's test management application.

In Scope (Yes/No)	Work Task Description
Y	Manage projects in accordance with COMPANY PDLC processes.
N	Ensure projects are delivered on time, on budget, with near zero production defects and with high client satisfaction.
N	Ensure all project deliverables are developed, reviewed, peer reviewed, verified, approved and stored per applicable procedures
N	Project Tailoring Matrices
N	Project Estimates
N	Project Work Plans (Schedules) and WBS structure
N	Monthly project budget forecasting and variance analysis
N	Risks and Issues Management
N	Funding Release(s)
N	Project Change Request(s) - if needed
N	RFP(s) / RFQ(s)
N	Purchase requisitions and Service entries
N	Product and Project Quality Assurance requirements, audits and compliance
N	Production Acceptance Activities and Approvals
Y	Meeting minutes for all key meetings
N	Maintaining all project data in COMPANY project/portfolio management application
N	Ensuring all testing activities/results in COMPANY test management application
N	Ensuring knowledge transfer from development to support
N	Conduct/support checkpoints (Plan/Analysis, Application Design Review, Test Readiness, Production Acceptance, Post Implementation, etc.).
N	Conduct and Track Risks
N	Establish and Track Issues
Y	Manage all activities.
N	Prepare required documentation for obtaining SAP Transport Approval Request and Change Committee Approvals. Obtain mentioned approvals.
N	Manage implementation
N	Manage resolution of post implementation defects
N	Conduct Lessons Learned sessions by project phase.
N	Provide weekly status report to DM.
N	Steering Committee presentations.
N	All other required PDLC project management activities and deliverables.
	<list the Project Activities in scope>
	<list the Project Activities in scope>

Site Code	Site Name	Total Cost	IFR Cost	IFC Cost	As-Built Cost
2H	Far Rockaway	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2K	Valley Stream	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2KB	Cedarhurst	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2R	Hewlett	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2R1	Hewlett Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2RB	Green Acres	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2WB	Barrett Power Plant	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
2ZB	Barrett Power Plant (EF Barrett PS)	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
3J	Whiteside	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
4M	Baldwin	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
4M1	Baldwin Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
6H	Hauppauge	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
6H1	Hauppauge Tower Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
6K	State School	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
6S	Kings Hwy	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7BH	Bohemia	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7D	West Babylon	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7D1	West Babylon Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7H	Babylon	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7H1	Babylon Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7J	Sterling	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7M	MacArthur	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7R	Sayville	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7RM	Bayport	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7UM	South Farmingdale	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7W	Berry St.	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7XM	Great River	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7XM1	Great River - Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
7Z	Lindenhurst	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
8AX	Patchogue	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
8AX1	Patchogue - Shelter	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
D.O.	Brentwood D.O	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
D.O.	Hewlett Headquarters	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
5HK	Hicksville - Primary	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
6U	Ruland Road	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
ACC	ACC	$ 23,850.00	$ 16,695.00	$ 5,963.00	$ 1,192.00
	MPLS Network Node Design Total	$ 858,600.00	$ 601,020.00	$ 214,668.00	$ 42,912.00

APPROVAL AND AUTHORIZATION OF THIS SOW

COMPANY
Check the applicable box:
[ ] PSEG Service Corporation
[X] Long Island Electric Utility Servco LLC as agent of and acting on behalf of the Long Island Lighting COMPANY D/B/A LIPA

Kenneth Buchbinder
Signature

Kenneth Buchbinder
Full Name

IT Procurement Operations Manager
Title

8/26/2025
Date

TBD
Purchase Order Number

SUPPLIER
Burns and McDonnell EGS, P.C.

Signature

Andrew S Jarvis
Full Name

President
Title

August 13, 2025
Date